
February 23, 2001

U S E P A Region V I I I
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Uni la t e ra l A d m i n i s t r a t i v e Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period February 17, 2001 through
February 23, 2001.

Dear Mr. Peronard:
Per the above referenced Uni la t era l Admini s t ra t iv e Order, p l e a s e f i n d attached a progress
report describing the ac t iv i t i e s that occurred during the period of February 17, 2001 through
February 23, 2001 at the Libby, Mt. Export Plant.
Please call if you have any questions concerning this submittal.
Sinc er e ly ,

I r . J i m S t o u t
S i t e Projec t Manager
Attachment
cc: J o h n Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lids trom URS

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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U S E P A Region V I I I
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progres s Report for the Period of F e b r u a r y 17, 2001 through February 23, 2001.
The W e e k l y Progress Report for the period of February 10, 2001 - February 16, 2001 was
submitted to the EPA and S t a t e on February 16, 2001.
At Export Plant
• B a c k - f i l l i n g ac t iv i t i e s at the Export Plant have been di scont inued for the season.
At M i l l w o r k West
• M i l l w o r k Wes t personnel continue operation of the p laner as needed.
• Restoration of Planer S h o p nearly c o m p l e t e d . Three rooms buil t per p l a n submitted to

City of Libby and EPA. N o b l e Electric has completed wiring within the three new
rooms, overhead l i g h t i n g , and rewiring of the 480 volt power line and is in the process of
c o m p l e t i n g the 110 volt and 220 volt breakers.

• A l e t t e r indicat ing the restoration p l a n s for the f our bu i ld ing s other than the Planer Shed
was submit ted to the EPA on January 18, 2000.

• The quarter page ad in The Western News newspaper indi ca t ing the M i l l w o r k West move
was discontinued on February 22, 2000.

• The t e l ev i s ion ad indica t ing the M i l l w o r k West move was di scontinued on February 22,
2000.

At Mine D i s p o s a l S i t e
• No progres s to report.

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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Probl ems and I s s u e s
• Electrical requirements have yet to be met for the Planer Shed restoration. Replacement

110 volt and 220 volt breakers are currently being ins ta l l ed .
• Await response for restoration p lan submitted January 18, 2001 .
A n a l y t i c a l Data Received
• N o n e
Materia l Movement and D i s p o s a l
• None.
H e a l t h a n d S a f e t y
• None.
A n t i c i p a t e d D e v e l o p m e n t s N e x t Week
• It is ant i c ipa t ed that the 1 10 volt and 220 volt breakers wil l be i n s t a l l e d thereby

comple t ing the electrical requirements within the Planer Shed.
Planned Resolutions or A n t i c i p a t e d Problems
• None.
S c h e d u l e
• Compl e t e and submit d r a f t of f inal report within 1 5 days a f t e r c o m p l e t i o n of all removal

actions required under the UAO.
R e s p e c t f u l l y ,

J i m S t o u t
P r o j e c t Coordinator
Libby A s b e s t o s S i t e

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860


